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Abstract: Since critical chain project management (CCPM) was introduced, 
there have been many reports of its successful application, along with some 
claims of its shortcomings. However, there has been no attempt to reconcile  
the often-contradictory claims. To this end, we compiled and analysed a 
comprehensive database of CCPM scholarly publications. The literature 
analysis was complemented with text mining using NVivo and Leximancer 
software. We identify five assumptions CCPM makes about projects, leading to 
five characteristics that projects need to have for CCPM to apply fully and thus, 
provide the expected benefits. These characteristics are unity of purpose,  
fixed ‘throughput’, urgency, sequential workflow and a non-dedicated team. If 
projects have these or can be adapted, then they will suit CCPM. Through the 
process of assumption challenging, this research extends and enhances our 
understanding of CCPM and its core mechanisms. 
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1 Introduction 
It is now a quarter of a century since the first introduction of critical chain project 
management (CCPM) at the International Jonah Conference in 1990 (Bevilacqua et al., 
2009; Goldratt, 1997). Since then, CCPM has been successfully applied to a wide variety 
of projects, as described in both practitioner and academic literatures (Newbold, 1998; 
Leach, 1999; Goldratt, 2008a; Paseuth, 2003; Realization Technologies, 2010). One 
application (Srinivasan et al., 2007) reported a large reduction in repair turnaround time 
of aircraft by implementing CCPM, winning the 2006 Franz Edelman Award for 
Achievement in Operations Research and the Management Sciences. CCPM has also 
been the subject of many scholarly discussions and has been described as being the 
direction for project management in the 21st century (Steyn, 2002; Deac and Vrincut, 
2010) and a “genuinely original approach that develops motivational energy” [Morris, 
(2013), p.92]. From a practitioner perspective, the adoption of CCPM appears to be 
considerable: according to the most recent annual global survey of project management 
practitioners, 65% of project organisations have used CCPM and 37% use it ‘always’ or 
‘often’ [PMI, (20150, p.22]. The topic has also gained academic interest, as is evident by 
increasing publications in the academic literature. 
However, there have been several criticisms of CCPM, centring on  
over-simplification (Herroelen and Leus, 2001), debates about buffer size calculation 
(Ashtiani et al., 2007; Jian Bing et al., 2008; Kuo et al., 2009) and a lack of applicability 
to a wide range of projects (McKay and Morton, 1998; Morris, 2013; Raz et al., 2003). 
This latter criticism of lack of applicability is particularly puzzling, because  
CCPM claims successful applications across a wide range of industries (Realization 
Technologies, 2010). So far, there has been no real attempt to reconcile these  
two opposing views. Perhaps, project managers in those reported successful applications 
have intuitively or via trial and error, chosen projects that suited CCPM, or they have 
tailored CCPM or modified aspects of their environment to accommodate CCPM 
application. Whichever is the case, they appear to have leveraged their success on the 
core advantages of CCPM. This prompts the questions: “What are the core advantages of 
CCPM? What do we need to know about CCPM in order to be able to leverage its core 
advantages?” 
Goldratt (2009, p.336) argues “an application makes assumptions (sometimes hidden 
assumptions) about the environment and we should not expect the application to work in 
environments for which its assumptions are not valid.” CCPM as an application relies on 
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concepts, philosophy, assumptions and logic that form an ontology or model of reality, 
about projects and how they should be managed. We use the term underpinning to refer 
to this model of reality. These underpinnings may be explicit or implicit. This paper 
presents findings of a broader research (Mirzaei, 2016) that applied ‘standing on the 
shoulders of giants’ (SOSG) (TOCICO, 2011) to CCPM. The SOSG process requires 
thorough investigation of the giant’s assumptions. The giant here is CCPM. This paper 
thus seeks to understand the CCPM solution exhaustively by examining its underpinning 
assumptions. This examination is based on an extensive literature analysis. 
The CCPM literature presents different perceptions of CCPM: several scholars focus 
on CC scheduling and buffer allocation method as mere scheduling technique. This view 
does not require adherence to broader guidelines contained within CCPM and may 
overlook the impact of human behaviour on actual project performance (Huang et al., 
2012). However, other scholars endorse CCPM as a systemic approach to project 
management with a distinct underpinning philosophy (Koskela et al., 2010; Leach, 2005; 
Lechler et al., 2005; Morris; 2013; Newbold and Lynch, 2014). In this view, CCPM 
applies to all aspects of a project beyond mere scheduling and time management. This 
raised another question: “Can CCPM scheduling techniques deliver intended benefits 
when applied without regard to the underpinning logic of CCPM as a systemic solution to 
project management?” 
The structure of the paper is as follows. We first explain the methodology used for 
conducting this research. We then present findings: firstly, by offering an overview of 
CCPM applications to assess its versatility; secondly, by looking at the problems that 
formed the basis for CCPM development and how CCPM emerged as a solution to those 
problems. We then move deeper into re-examining the assumptions, concepts and terms 
used in CCPM. Finally, we conclude by presenting the practical and theoretical 
implications of this research. 
2 Methodology 
Scholars have called for a rethinking of existing concepts and assumptions in project 
management (Ahlemann et al., 2012; Koskela and Howell, 2002a, 2002b; Packendorff, 
1995; Turner and Muller, 2003; Winter et al., 2006). This was strongly advocated by 
Hallgren (2012, p.812) who, after investigating how researchers in project management 
construct research questions, identified a “lack of assumption-challenging research” 
which, it was argued, “may hinder project research’s development” particularly because 
in project management “many contributions tend to be based on long-lost principles.” 
The present research responds to this by focusing on investigating CCPM’s assumptions, 
some of which are found to be based on commonly-accepted concepts in project 
management, thus responding to the call for rethinking concepts in project management. 
Pollack (2007) suggests examination of collective views to understand commonly 
accepted concepts and assumptions. Our research followed this advice by compiling and 
analysing a comprehensive database of CCPM scholarly publications, to identify 
tendencies, trends and the most common CCPM views on what a project is and how it 
should be managed. The strategy for developing the database of CCPM-related 
publications began with an extensive search of journal articles and conference 
proceedings using internet databases and search engines including ProQuest, Google 
Scholar, IEEE Xplore, WorldCat, ScienceDirect and Scopus. Key terms and phrases 
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included ‘critical chain’, CCPM and the conjunction of ‘project management’ and ‘theory 
of constraints’. Any publication that either debated or discussed elements of the critical 
chain, or described applications of the method, was included. In addition, we used 
citations to identify further entries, aiming to develop a comprehensive and inclusive 
database of as many scholarly CCPM publications as possible. Items were recorded in an 
endnote library and unrelated items were then eliminated after careful examination of 
references and abstracts. Through this process, 288 articles were identified; the resulting 
database is available at https://www.victoria.ac.nz/som/research/theory-of-constraints. 
Note that books and the more clearly practitioner-based literature are not included in 
this database. Books on CCPM are generally not peer-reviewed and a listing is available 
elsewhere (Cox, 2016) for interested readers. The TOCICO website also offers video 
presentations with detailed descriptions of actual cases that used CCPM. 
In order to analyse implicit assumptions, we undertook a qualitative analysis of the 
literature, augmented by text mining to obtain further insights regarding how words and 
their associated concepts were used. Text mining is typically defined as a process of 
extracting useful information from document collections through the identification and 
exploration of interesting patterns (Feldman and Sanger, 2007). We used a corpus of text 
generated from the 288 documents (pdf files) from the above database and employed 
both Leximancer and NVivo as each offers advantages in certain features and 
functionalities. Leximancer is a text mining software that analyses the content of 
collections of textual documents and presents it visually. The conceptual map generated 
in Leximancer provides an overview of the text, demonstrating the main concepts 
contained within the text and how they are related. Leximancer uses ‘complex network 
theory’ and ‘machine learning’ (Leximancer, 2010). Leximancer has successfully been 
used in similar research contexts for analysing text (e.g., Biesenthal and Wilden, 2014; 
Dann, 2010; Martin and Rice, 2007; Liesch et al., 2011; Scott and Smith, 2005; Smith 
and Humphreys, 2006). 
NVivo was used for word-combination analysis, another important text-mining 
technique. For this purpose, the query function of NVivo was used to search for a target 
word and then the target word and its neighbouring text (five words before and after) 
were copied into a new file and were analysed. One limitation of text mining is that all 
publications are considered of equal merit. Accordingly, the text mining analyses using 
both these two software tools were mainly exploratory and helped us to orient our search 
and readings, develop expectations and test assumptions. Some visual representations 
along with interpretations drawn are presented in this paper. The guidance from such text 
mining complements the findings of the more traditional literature review based on direct 
reading of key sources, by providing a more comprehensive and data-driven exploration 
of the usage of terms in the CCPM scholarly literature. 
3 An overview of CCPM 
CCPM builds upon earlier methods within TOC, particularly drum buffer rope (DBR) 
(Goldratt and Fox, 1986). The development of DBR entailed learning from and 
challenging assumptions of flow line, Toyota production system and lean (Goldratt, 
2009). Likewise, CCPM built upon CPM and PERT concepts and challenges assumptions 
of those methods. Both CCPM and DBR rely on buffer management as their core 
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mechanism. Buffer management is built on queuing theory and the statistical law of 
aggregation (Hopp and Spearman, 1996) and uses patterns of information to stabilise a 
system. This mechanism echoes the thermostat model as described by Hofstede (1978). 
As a mechanism, buffer management also reflects the TOC doctrine ‘think global, act 
local’. Deviations are not defined in isolation but in relation to their effect on the system; 
they are then treated individually, so as to act better collectively. Buffer management is 
also influenced by common cause variation, as explained by Deming (1986, pp.314–315). 
Deming (1986) emphasised the importance of differentiating variation by causes inherent 
in the system from other types of variations. 
CCPM is defined as “the TOC solution for planning, scheduling and managing 
performance in a project environment” [Cox et al., (2012), p.37]. As will be explained 
later, the application of CCPM also requires eliminating multitasking and implementing 
new behaviours such as the relay runner work ethic and frequent reporting of work 
remaining. For further details on the CCPM implementation process and usage, refer to 
the TOCICO Dictionary [Cox et al., (2012), p.37] and Chapter 3 of the TOC Handbook 
(Budd, 2010). There are also a number of books that explain the application of CCPM 
(e.g., Leach, 2000; Kendall and Austin, 2012) in great depth. 
Some extreme opinions on CCPM’s merits have been expressed, which may be due to 
a lack of coherent and continued academic conversation on CCPM. In fact, 57% of 
CCPM papers in our study were published in outlets that have only hosted CCPM 
discussions once. Another contributor to such extreme opinions is a dominance of 
theoretical debate, a reliance on mathematical simulations divorced from practice and a 
scarcity of case reports, in the CCPM literature. Ghaffari and Emsley (2015), for 
example, found that despite the need for more case studies on CCPM applications, case 
reporting papers still constitute a small segment (13%) of the total publications on 
CCPM. 
Nevertheless, several studies confirm that CCPM outperforms CPM and PERT (e.g., 
Pittman, 1994; Yang, 2007; Huang and Yang, 2009; Huang et al., 2012; Min and  
Shou-Rong, 2013). Successful applications of CCPM as it is presented in scholarly 
publications reveal a diverse range of projects: aircraft maintenance (Srinivasan et al., 
2007), construction (Deac and Vrincut, 2010), production and manufacturing (Paseuth, 
2003; Umble and Umble, 2000), software development (Reddy, 2009), aerospace combat 
systems development (Smith, 2012), production and distribution of fast-moving 
consumer goods (Viljoen and Steyn, 2007), pharmaceutical product development (Huang 
et al., 2013; Kania et al., 2002), public works (Kishira, 2006), high risk maintenance in  
oil refinery plants (Bevilacqua et al., 2009), e-learning projects (Abouzahra, 2011), 
biotechnology (Chang et al., 2010) and services (Yu and Chiu, 2007). In addition to the 
academic literature, one major CCPM commercial vendor, Realization Technologies 
(2010) provides a list of past projects revealing a diverse range of project types (Kendall, 
2010). The reports are impressive in terms of both the significance of improvements and 
the diversity of project types. 
A study of 140 industry-specific CCPM scholarly publications showed that the largest 
number of industry-specific published papers (45%) discussed the application of CCPM 
to the construction industry, followed by manufacturing (28%), software (12%), research 
and new product development (9%), service (4%) and mining (2%) (Mirzaei et al.,  
2014). While this distribution of application leans heavily towards construction and 
manufacturing, it is still diverse in nature. Such diversity, along with the numerous 
examples listed above, suggests that CCPM is a versatile approach. 
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Such a diversity of successful applications suggests that the applicability of CCPM is 
not defined by industry or project size, or even by the level of uncertainty, as some have 
claimed (Morris, 2013; Raz et al., 2003). In fact, CCPM explicitly establishes itself as a 
generic solution to chronic problems within project management, which is discussed in 
the Section 4. 
4 CCPM as a solution to chronic problems in project management 
CCPM is often presented as a TOC solution to chronic problems in project management 
(e.g., Goldratt, 1997; Leach, 1999; Pittman, 1994; Walker, 2010). In the broader project 
management literature, CCPM is also seen as a method that, unlike other project 
management methods, was devised after “a thorough problem analysis rooted in 
empirical observation and theoretical interpretation” [Ahlemann et al., (2012), p.52]. 
Ahlemann et al. (2012) also claim that CCPM development resembles a design science 
approach. According to TOC, in every system, seemingly numerous and unrelated 
problems are in fact ‘undesirable effects’ that are caused by a few underlying root causes, 
the primary one being called the ‘core constraint’. TOC solutions are devised to divert 
focus to the core constraint and to then exploit it as the leverage point. Therefore, CCPM 
development can be explained via a closer look at the problem analysis and solution 
design as presented in the CCPM literature; each of these is discussed as follows. 
4.1 Problem analysis 
The empirical observation was in the form of typical problems observed in projects, 
which were woven into the narrative in the novel Critical Chain (Goldratt, 1997). These 
typical problems in project management were said to be ‘excessive activity duration’, 
‘lack of positive variation’, ‘failure to pass on positive variation’, ‘delays caused by path 
merging’, ‘multitasking’ and ‘loss of focus’. Pittman (1994) and Walker (1998, 2010) 
demonstrated the widespread existence of each of those problems, based on extensive 
literature reviews. In addition to stating these problems, Walker (2010) explained their 
causes. In Figure 1, we provide a synthesis and summary of the work of both these 
authors, diagrammatically linking the problems with both their causes and their effects on 
the project. 
The above problems are often attributed to the shortcomings of practices using 
traditional scheduling methods, PERT and CPM. In response to some of these problems, 
several scholars argued that practical problems were beyond scheduling solutions [Sculli 
and Wong, (1985), p.239] and even perhaps beyond systems thinking (Johnson, 2001). 
However, Pittman (1994) conducted extensive simulation analyses that clearly 
demonstrated the effect of assumptions made during planning on the execution process, 
when using CPM and PERT. Pittman (1994) concluded that many project problems 
(listed in Figure 1) are the result of wrong assumptions in these pre-existing scheduling 
methods. Goldratt (1997) argued that the inability to manage uncertainty was the core 
cause of project failure. Thereby, inability to manage uncertainty can be considered as a 
root cause for most of the problems discussed by Pittman (1994) and Walker (2010) in 
Figure 1. Pittman (1994) also demonstrated that such problems were resolvable by 
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implementing a more realistic schedule and a systems approach that connects the plan 
and schedule with decision support required during execution. 
Figure 1 Project management problems and their causes (see online version for colours) 
 
Source: Adapted and synthesised from Pittman (1994) and Walker (2010) 
CCPM draws attention to human behaviour and the way plans are constructed and 
actually executed in the context of human interactions. One of the problems often 
discussed in the CCPM literature is the effect of a combination of such behaviours on 
project delays. The CCPM literature refers to several problems caused by overlooking 
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commonly observed human behaviours. Such behaviours include: ‘deliberate padding’ by 
resource managers – padding their task estimates in order to avoid being late on 
commitments; ‘Murphy’s law’ – if anything can go wrong it will; ‘Parkinson’s law’ – 
work extends to fill the time allowed; and ‘student syndrome’ – the type of 
procrastination students are prone to when they are assigned a project or are facing a test 
(Goldratt, 1997; Huang et al., 2012; Leach, 1999; Newbold, 1998). Lack of connection 
between planning and what actually happens in real-world execution results in a lack of 
decision support during execution. When deviations from the plan occur, various 
conflicts emerge between the interests of performance at the project level (project 
manager’s responsibility) and better performance at a task level (resource manager’s 
responsibility). Examples of such conflicts are shown in Table 1. 
Table 1 Project management dilemmas 
Action leads to better 
performance at a task level 
Action leads to better 
performance at the project level References 
Include contingency in 
individual task estimates 
Do not include contingency in 
individual task estimates 
Leach (2005, p.80) 
Accept new tasks Complete committed work Leach (2005, p.86) 
Do not turn in work early Turn work in early Leach (2005, p.84) 
Formally change the critical 
path 
Do not formally change the 
critical path 
Goldratt (1997, p.211) 
Manage according to the 
cost world 
Manage according to 
throughput world 
Goldratt (1997, p.99), Leach 
(2005, p.58) 
Start work early (push 
approach) 
Start work late (pull approach) Millhiser and Szmerekovsky 
(2012), Viljoen and Steyn 
(2007), Zwikael et al. (2006) 
Goldratt (1997, p.85) challenged the assumption that good performance in individual 
parts of a system leads to overall better performance. Likewise, in a project, instead of 
focusing on each and every activity, the focus should be on the most important chain of 
dependent activities [Goldratt, (1990), p.185]. CCPM, like other TOC solutions, was 
devised to divert focus on the core constraint and exploit it as the leverage point. 
A well-known concept, a constraint is usually defined as “something that limits or 
restricts someone’s actions or behaviour” (Constraint, n.d.). Outside of TOC, a constraint 
is usually viewed as something that should preferably be eliminated. However, TOC 
takes a different approach and views constraints as the ‘opportunity for improvement’ 
(Gupta et al., 2010). In TOC literature, a constraint is “the factor that, if the organisation 
were able to increase it, more fully exploit it, or more effectively subordinate to it, would 
result in achieving more of the goal” [Cox et al., (2012), p.28]. TOC literature not only 
perceives constraints positively, but also, influenced by the Pareto principle, suggests that 
a system typically has few constraints that limit the system performance relative to its 
goal (Blackstone et al., 1997). Accordingly, these few constraints are a good place to 
control or influence the system. The next section discusses how CCPM was devised as a 
means to exploit the core constraints in a project environment. 
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4.2 Solution design 
According to TOC, in every system, seemingly numerous and unrelated problems are in 
fact ‘undesirable effects’ that are caused by a few underlying root causes, the primary one 
being called the ‘core constraint’. Goldratt (2010, p.3) argues that “focusing on 
everything is synonymous with not focusing on anything.” TOC solutions are devised to 
divert focus to the core constraint and to then exploit it as the leverage point. This process 
of improving a system by identifying and focusing on the constraint(s) as the leverage 
point has been spelled out as the 5FS. Thus, CCPM could be interpreted as having been 
based on 5FS (implicitly even if not literally). Many authors refer to 5FS processes or 
individual steps within the processes in their justifications for CCPM prescriptive 
processes. Leach (1999) and Steyn (2001) run through the full set, focusing on CCPM 
application to a single project, while others referred to particular steps within the process. 
Table 2 draws these contributions together and summarises CCPM solutions for both 
single projects and multi-project environments corresponding to steps of the 5FS. These 
steps are then discussed. 
Table 2 The five focusing steps and CCPM processes 
The five focusing steps 
[Goldratt, (1988), p 453] Single project Multi-project context 
Prerequisite 1 – identify 
the system and its 
purpose 
A project – a temporary 
undertaking (Leach, 
1999; Steyn, 2001) 
Collection of projects (Deac and 
Vrincut, 2010; Globerson, 2000; 
Goldratt, 2008b; Lechler et al., 2005) 
Prerequisite 2 – 
determine the system’s 
measures 
Duration (Leach, 1999; 
Steyn, 2001) 
Profit (throughput) (Deac and Vrincut, 
2010; Globerson, 2000; Goldratt, 
2008b; Lechler et al., 2005) 
1 Identify the system’s 
constraint 
Longest chain of activity 
[Goldratt, 1997; Leach, 
(2005), p.106] 
Bottleneck resource or virtual drum 
(Budd, 2010; Cohen et al., 2004; 
Goldratt, 2008b; Herroelen and Leus, 
2001; Huang et al., 2012; Leach, 2005; 
Newbold, 1998) 
2 Decide how to 
exploit the system’s 
constraint 
Remove the individual 
buffers (Goldratt, 1997, 
Chapter 13) 
No idle time for bottleneck resource or 
virtual drum (Budd, 2010; Cohen  
et al., 2004; Herroelen and Leus, 2001; 
Goldratt, 2008b; Huang et al., 2012; 
Leach, 2005; Newbold, 1998) 
Adopt necessity-based 
logic (Realization 
Technologies, 2010) 
3 Subordinate 
everything else to 
the above decision  
Add 
project/feeding/resource 
buffer [Cox et al., (2012), 
p.76; Leach, 1999] 
Add capacity buffer (Budd, 2010; 
Cohen et al., 2004; Herroelen and 
Leus, 2001; Huang et al., 2012; Leach, 
2005; Newbold, 1998) 
Stagger the start date for projects 
according to the bottleneck (Budd, 
2010; Cohen et al., 2004; Deac and 
Vrincut, 2010; Goldratt, 2008b) 
4 Elevate the system’s 
constraint 
Add capacity (Steyn, 2001) if desired (e.g., overtime, extra 
resources…) 
5 Repeat Not applicable to a single 
project 
Modify buffer size and task time 
estimates based on learnings from 
recent projects (Mirzaei, 2016) 
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As indicated in Table 2, for a single project the measure of performance is assumed to be 
the duration of the project. CCPM repeatedly justifies this assumption by highlighting the 
temporary nature of projects (Yang, 2007). Pittman (1994, p.33) rationalises this by 
highlighting a difference between projects and non-projects, in that projects “only create 
revenues after completion”. Leach (2005, p.106) also discusses some of the effects of the 
schedule on project cost and scope. Steyn (2002) counts three reasons for this emphasis 
on fast delivery: obtaining positive cash flow faster, contingency cost of delay and 
preventing changes to stakeholders’ needs. The CCPM literature assumes achieving other 
project success factors such as quality is part of completing project tasks. For example, 
Leach (2005, p.106) argues that we cannot produce more of the goal (e.g., more outputs 
or higher value for the same output) in the same project and therefore the only way to 
improve performance is to deliver the deliverable faster. This argument implies we 
cannot or do not want to have a deliverable with better quality or more/higher 
specifications and that changes in the future are not desirable. This emphasis on time to 
deliver a fixed value in projects is not unique to CCPM; however, CCPM literature has 
made it explicit. Morris (2013, p.264) in his book Reconstructing Project Management 
states: “Time is the most potent resource in projects. The way we engineer value into it is 
one of the most significant acts that a project management team can perform. It is what 
Goldratt was aiming for with critical chain project management.” 
Newbold (2008, p.9) argues that if fast delivery is not your concern, CCPM “is 
probably not for you.” CCPM’s emphasis on duration implies a perceived urgency 
(requiring swift action) of projects. This is supported by the findings from text mining 
discussed later, where ‘time’ was the word used most frequently after ‘project’ and 
‘management’ in the CCPM body of scholarly texts. This notion of urgency resembles 
Schmenner and Swink’s (1998) theory of swift, even flow in operations management that 
attributes speed to productivity. 
Successful application of CCPM has been repeatedly associated with a notion of fast 
delivery. Numerous case studies indicate faster delivery as their prime achievement 
(Abouzahra, 2011; Bacharach and Techi, 2013; Bevilacqua et al., 2009; Chang et al., 
2010; Deac and Vrincut, 2010; Groves et al., 2000; Huang et al., 2013; Kania et al., 2002; 
Smith, 2012; Srinivasan et al., 2007; Stretton, 2007; Umble and Umble, 2000; Viljoen 
and Steyn, 2007; Yu and Chiu, 2007). In addition to academic literature, Realization 
Technologies’ (2010) list of projects that implemented CCPM presents a diverse range of 
project types, all of which considered time reduction as their top gain from using CCPM. 
The core constraint in a single project is a chain of dependent activities, where 
dependency is based on both precedence and resource availability. This indicates that at 
the project level, CCPM, like CPM and PERT, relies on systems and graph theory and 
portrays a project as a network of dependent activities. Accordingly, it assumes duration 
of the project is defined by the longest chain of dependent activities. However, unlike 
CPM/PERT, CCPM explicitly recognises that project duration is determined by the 
interaction between activity duration, precedence relations, resource requirement and 
resource availability, not simply the sum of activity durations of precedence relationships 
as in a critical path (Herroelen and Leus, 2001; Herroelen et al., 2002; Raz et al., 2003). 
CCPM therefore defines the system constraint to be the longest ‘chain’ of activities 
taking into account resource dependencies, termed the critical chain [Goldratt, 1997; 
Leach, (2005), p.106]. 
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Since the critical chain is the core constraint and the objective is to shorten the 
project’s duration, CCPM has devised two strategies to exploit the constraint, as follows. 
Firstly, CCPM encourages adopting necessity-based logic and rigorously challenging 
traditional assumptions about precedence relationships, resulting in more aggressive 
schedules, such as the schedule that resulted in habitat for humanity establishing a new 
world record for house building (Parr, 2000). The second strategy to shorten the critical 
chain is based on two commonly known concepts: common-cause variation and the 
statistical law of aggregation. Goldratt (1997, Chapter 13) argues that estimated  
durations are inflated in several layers of management to prevent delay caused by 
common-cause-variation phenomena: what happens in reality will usually be slightly 
longer or shorter than what appears in the schedule. This concept was highlighted by 
Deming (1986, pp.314–315), who argued that such variation is inherent in the system. 
Moreover, Leach (1999) explains that according to the statistical law of aggregation, a 
chain of dependent activities can be protected to the same level of probability using a 
shared buffer, with much less total safety time than when each individual activity is 
protected. Therefore, using these notions, the critical chain can be shortened by, firstly, 
removing individual task buffers by replacing inflated individual task times with 50% 
probable durations; and secondly, replacing these individual task buffers with a smaller 
aggregated buffer, at the end of the project. 
The subordination process in Table 2 centres on buffer management, as the core of 
the execution process in CCPM. Buffers are time cushions that are employed to manage 
the impact of variation and uncertainty in projects and prevent non-critical activities from 
delaying critical activities (Goldratt, 1997; Leach, 1999; Newbold, 1998). CCPM does 
not recommend milestones or start and finish dates for individual tasks, unlike CPM and 
PERT (Deac and Vrincut, 2010; Lechler et al., 2005; Rand, 2000). Instead, in CCMP, 
each activity on the critical chain starts as soon as its precedent activity is finished, 
irrespective of the date. Buffers are placed prior to the intersection of non-critical chain 
paths and the critical chain and at the end of the project. A graph can be created to show 
the consumption of buffer as the project progresses and if the project buffer is being 
consumed at a faster rate than the project is being completed, then actions are taken to 
bring the project back on track. Accordingly, deviations from the predefined schedule are 
not treated at individual task level, but are acted upon collectively via buffer management 
(Horman and Thomas, 2005; Yeo and Ning, 2002, 2006). CCPM in effect uses buffer 
management as a decision support mechanism during execution to divert project 
managers’ attention from numerous tasks and deadlines to a few important tasks that 
influence the final project completion dates. 
Finally, elevating a system usually means increasing its capacity by means such as 
adding employees, new software or machines. However, CCPM literature often omits to 
discuss these steps. This may be because, since a project is a one-time undertaking, 
ongoing improvement is not considered to be relevant. Instead, the emphasis in CCPM 
literature has been on developing a ‘stable schedule’ (Hazır et al., 2010; Herroelen and 
Leus, 2004; Herroelen et al., 2002; Leus, 2004; Van De Vonder et al., 2005) that stays the 
same throughout the project. Goldratt (1990) argued that a realistic schedule should not 
be vulnerable to a normal level of disruption. 
In a multi-project context, the measure of performance is the throughput. Throughput 
is a fundamental measure in TOC literature and is defined as the rate at which the system 
generates money through sales [Goldratt and Fox, (1986), p.29]. The core constraint in a 
multi-project environment is a resource that creates a bottleneck. The bottleneck 
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resource, being the most constrained resource, determines the capacity of the whole 
organisation. This is similar to the simple bottleneck in TOC for production. Cooper et al. 
(2005) raise the issue of addressing resource constraints as the most important 
contribution of project portfolio management. It has been also been referred to as the 
most challenging aspect (Luong and Ario, 2007). The issue with scarce resources is not 
limited to projects and portfolios, but it has also been an important organisational 
performance indicator (Seashore and Yuchtman, 1967). 
To exploit the constraints in a multi-project environment, CCPM prioritises projects 
to ensure most efficient use of scarce resources. CCPM offers a centralised prioritisation 
to eliminate inefficient use of resources and ‘bad multitasking’ and ensure no idle time 
for the most constrained resource. Prioritisation also facilitates the subordination process. 
Critical chain activities are prioritised over non-critical chain activities and activities in 
projects with higher buffer consumption are prioritised over activities in projects with 
lower project buffer consumption (Leach, 1999). Another important subordination is to 
stagger the start date for projects according to the availability of the bottleneck resource; 
in other words preventing the organisation from accepting new projects when the 
constraint is already used to full capacity (Budd, 2010; Cohen et al., 2004; Deac and 
Vrincut, 2010). 
The final two steps of the 5FS are generally associated with adding more resources 
and making strategic decisions that elevate the system’s capacity. Recent case study 
research in a multi-project environment found that learning occurs from one project to 
another project. Effective use of this learning helps the project team to improve their 
estimation of task times and buffer sizing across projects. This includes learning from the 
estimator’s attitude (some people are optimists, others are pessimists) and the level of 
uncertainty of various tasks collectively [Mirzaei, (2016), p.120]. 
The CCPM multi-project prioritisation method can also be viewed as a portfolio 
selection and management method that aims at increasing throughput and is focused on 
allocation of resources. Chang et al. (2010) compare CCPM to some popular portfolio 
selection models such as present value of total revenues (PVTR) and present value of 
profit (PVP) and demonstrate the superiority of CCPM. Perhaps, the most distinct 
difference between the CCPM multi-project method and alternative portfolio selection 
methods is that it does not end with a plan; rather, it is execution-oriented. Projects are 
not chosen individually and ranked by their return on investment (ROI) or net present 
value (NPV), but collectively with the focus of optimal allocation of constraint resources 
in order to attain maximum throughput. Projects are scheduled according to shared 
bottleneck resources, which are referred to as ‘drum’ (Chang et al., 2010). This 
synchronised approach to multi-projects has been well supported in the broader project 
and portfolio management literature. Platje et al. (1994), for example, advocate the shift 
towards synchronised management of a whole collection of projects as a unit and linking 
the set of projects to a business strategy. 
CCPM connects planning and execution together and both the scheduling and 
prioritisation techniques are closely interconnected with mechanisms advocated by TOC, 
such as buffer management, throughput accounting and cause and effect logic. CCPM 
literature is not only built upon the broader TOC body of knowledge but is also married 
with a list of project-specific recommendations that are beyond scheduling. CCPM 
literature also includes other aspects of project management, such as procurement 
management (Budd, 2010; Yeo and Ning, 2002); project reporting (Budd, 2010); cost 
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management (Bevilacqua et al., 2009; Budd, 2010; Luong and Ohsato, 2008); project 
reporting (which emphasises communication management) (Budd, 2010); and risk 
(Bevilacqua et al., 2009; Leach, 2003; Luong and Ohsato, 2008; Steyn, 2002; Yeo and 
Ning, 2002). CCPM is also credited with reinforcing motivational energy among team 
members [Ishibashi et al., 2008; Kishira, 2006; Morris, (2013), p.92]. Leach (2005) 
presents CCPM as a full toolkit alongside TOC thinking processes. Newbold and Lynch 
(2014) also introduce a set of ‘critical chain values’ as a lens through which project 
managers can see and manage their projects. 
So far, we have explained the argument in the CCPM literature that indicates how 
CCPM was devised as a solution to the core issue in projects: inability to manage 
uncertainty. CCPM solutions for both single and multiple project contexts focus mainly 
on scheduling tasks and resources and managing the execution via buffer management. 
Moreover, while the concept of a buffer can have different forms (time buffer, resource 
buffer, or even scope buffer), time buffer is the predominant type of buffer used in the 
CCPM literature. This seems to be a strategic emphasis on a core constraint, rather than a 
lack of appreciation of other aspects of project management. 
However, the question remains: “How did CCPM arrive at this very specific 
definition of the core constraint for all projects? What does it assume to exist in project 
environments?” It seems there are still many assumptions left unstated. Our contention is 
that if we expose these hidden assumptions we may be able to better understand why 
CCPM is effective in some situations and not in others. To do this, we delve further into 
CCPM’s assumptions. 
5 What CCPM assumes to exist in project environments 
This section explores how CCPM has arrived at its particular definition of the core 
constraint. This investigation looks at three key concepts used in the definition of the core 
constraint according to TOC: the core constraint prevents the system from achieving more 
of its goal. We first discuss the perception of a project as a system in CCPM literature 
and then move to discussing the project goal in a project environment. Lastly, we move 
on to the process of achieving the goal and how this process is envisioned in the CCPM 
literature 
5.1 The system 
TOC assumes the existence of a goal-oriented system and the clear definition of a system 
owner whose interest will set the goal for the system. CCPM suggests that the system 
owner has to set priorities for the good of the overall system, which again assumes there 
is one system and its owner can be clearly identified. However, a project could be part of 
multiple systems. When multiple systems interact, throughput and the constraint can be 
interpreted differently based on how we define the system. This does not mean CCPM 
cannot be applied to projects that involve multiple organisations. However, it does 
assume unity of purpose, in order to prevent counterproductive activities and in turn 
produce mutual benefits to all parties involved. Some types of contractual arrangements 
can facilitate achieving such unity of purpose. For example, various types of relationship 
contracting, partnering or alliancing (Rahman and Kumaraswamy, 2004; Heptinstall and 
Bolton, 2016) are developed specifically to align project parties. While outside CCPM 
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this has been discussed as a desirable feature, we argue unity of purpose is a key 
prerequisite to CCPM implementation and is essential for its successful application, 
particularly to convince people who work on non-critical projects/tasks to subordinate 
their effort to critical projects/tasks. 
5.2 The goal 
As discussed earlier, CCPM literature implies that the goal of a project is to deliver a 
project as fast as possible while meeting an agreed scope and budget (Walker, 2010). 
CCPM recommends that the project plan is formulated using necessity-based logic, 
which implies that the scope of a project is decided prior to project initiation. This in turn 
suggests that in CCPM, unlike agile methods, scope is not something that will be figured 
out after the project has started. According to Walker (2010), the scope of a project 
should include only tasks that are necessary for achieving the goal, in other words CCPM 
seeks to deliver a ‘minimum viable’ solution. ‘Minimum viable product’, according to 
CCPM, is what a project as a whole delivers. This is the very reason project throughput, 
according to CCPM literature, is considered to be zero until completion. The focus in 
CCPM, therefore, is on how to deliver this fixed-scope project faster or more efficiently. 
This is in contrast to the minimum viable product used in agile methods; for example in 
Scrum, a minimum viable product is a much smaller unit – several of which can be 
delivered in a sprint. The focus in agile, therefore, is on what to deliver first in order to 
maximise the deliverable over the course of the project. 
CCPM is intended to prevent deviations from a project’s predefined scope. Coman 
and Ronen (2010) demonstrated that emphasis on fast delivery and freezing and 
stabilising the specifications prevents scope creep, implying that it is not considered 
desirable to allow scope to increase. 
The analysis based on text mining shows very clearly that this is a commonly held 
view in the wider CCPM literature. The body of text generated from the occurrence of the 
word ‘scope’ and five words before and after was examined using NVivo and the word 
cloud generated using this body of text is presented in Figure 2. This shows that ‘creep’ is 
the word most frequently used close to ‘scope’ in CCPM literature. 
Figure 2 Word cloud constructed using text in the same proximity as ‘scope’ extracted using 
NVivo 
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CCPM’s emphasis on limiting project overruns is further encouraged through the ‘25:25 
rule’ (Goldratt, 2008b; Ronen et al., 2012) which encourages organisations to freeze 25% 
of their projects, to allow the remaining projects to be finished faster and to cut the scope 
of these remaining projects by 25%, removing unnecessary ‘bells and whistles’ that may 
have been in the initial project specifications and are really not essential yet add time and 
cost to the projects. These two ways of reducing the promised deliverables are said to 
speed up completion so that even the frozen projects – if chosen to be reinstated – can be 
completed faster than if all were allowed to proceed concurrently. 
5.3 How to achieve the goal? 
Turning now to how the project is to be achieved, CCPM approaches the task by 
addressing what it perceives as the main barrier to completing a project on time, namely 
uncertainty. According to Goldratt (1997), inability to manage uncertainty and variability 
is the core cause of the majority of project problems. He accepted variability and 
uncertainty as ‘facts of life’ and suggested buffer management to manage them, as 
previously discussed. In contrast, proponents of agile methods claim that we cannot know 
in advance what will be needed in a project – i.e., there is uncertainty in scope. 
Figure 3 Concept map generated by Leximancer software from the corpus of text in CCPM 
scholarly publications within five sentences of the word ‘uncertainty’ (see online 
version for colours) 
 
Accordingly, we analysed how ‘uncertainty’ has been interpreted in CCPM scholarly 
texts, to determine how it is discussed in CCPM literature. Figure 3 shows the thematic 
map of the corpus of text that was generated by selecting text referring to the concepts of 
uncertainty, along with text within the neighbouring five sentences in both directions, 
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using Leximancer. The text indicates high use of concepts related to time and planning in 
close proximity to the word ‘uncertainty’. The thematic map suggests uncertainty is most 
often discussed in relation to schedule, rather than scope. Both thematic analyses of 
‘uncertainty’ and the word-combination analysis of the word ‘scope’ show that these 
concepts are not often discussed together. This implies that uncertainty is perceived in 
CCPM as being more related to the process of achieving the goal, rather than to the goal 
itself; in other words how to deliver the goal rather than what to deliver. Given, CCPM 
literature offers time-based buffer management as a solution to uncertainty, it is evident 
that CCPM uses ‘uncertainty’ to refer to variations in task duration. 
Buffer management emphasises ongoing scanning of progress as measured buffer 
consumption in order to bring the project back on track when buffer is being consumed 
too fast. This is equivalent to a ‘negative feedback’ process in the thermostat model as 
explained by Hofstede (1978) or in a system dynamics model (Forrester, 1961; Senge, 
2006). However, Koskela and Howell (2002b) argue that assuming intervention will 
cause change when required may not hold true in all projects. This raises the question 
“What is CCPM/TOC’s stand on managing complex systems in a human context?” 
The response to this question has been a strong theme running through TOC from the 
beginning. Goldratt’s (1984) The Goal: Excellence in Manufacturing was primarily 
focused on directing human behaviour into alignment with the system goal. Deming 
(1986, p.110) also placed great emphasis on human behaviour aspects, linking them to 
the systems created by management. Goldratt (1990, p.26) argued, “Tell me how you 
measure me and I will tell you how I will behave.” Two decades later, in response to 
debates on complexity of human behaviour, Goldratt (2008b) restated two major TOC 
assumptions: there is inherent simplicity in systems and people are good. In TOC, human 
behaviour is seen to be intimately associated with the design of the system in which 
humans operate. Accordingly, TOC advocates designing a system in such a way that 
motivates and capitalises on human behaviour. This in turn points to a predominant 
assumption of TOC: humans will behave logically and such behaviours are predictable. 
Goldratt (1997) turned to using the metaphor of a ‘relay race’ or ‘relay runner’ to 
achieve on-time completion of a project (Newbold, 1998). TOCICO Dictionary [Cox  
et al., (2012), p.105] defines relay runner work ethic as follows: “the process of applying 
a focused effort (i.e., no multitasking) to complete a task and handing it off immediately 
to a resource waiting and prepared to take the hand-off.” The relay runner mindset is 
highly suited to situations where speed is of the essence, preventing projects being 
delayed at handover times. It does so by encouraging desired behaviours such as 
reporting early completion of activities, timely and smooth handoffs, a focus on critical 
activities by eliminating multitasking and obviating the need for milestones. This view is 
also consistent with the concept of flow and its connection to improved productivity 
(Goldratt, 2008b; Schmenner and Swink, 1998). The smooth handoff is accomplished by 
frequently (daily) asking the resource working on the current CC task: how much time 
before the current task (on CC) is completed? This allows the next resource working on 
the CC the opportunity to adjust to maintain continuity between departments. CCPM 
advocates claim that this overcomes problems caused by commonly observed human 
behaviours in projects, such as Parkinson’s law where the time spent on tasks is defined 
by the due date rather than the time it actually needs and the ‘student syndrome’ where 
procrastination causes early buffer consumption without corresponding progress on the 
project task. 
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We also looked into usage of the word ‘resource’. The word frequency analysis of 
text in the CCPM literature showed that the most popular words used in combination with 
‘resource(s)’, besides ‘project’, were ‘constraint’, ‘scheduling’, ‘allocation’ and ‘critical’. 
Another interesting observation was made when looking at usage of terms ‘contention’ 
and ‘conflicts’ in close proximity to ‘human resource’. We extracted texts that had a 
combination of ‘human resource’ and ‘conflicts’ or ‘contention’ and analysed the context 
in which they were used. The results suggested that such problems are often followed by 
scheduling solutions. This again reinforces the perceived importance of the project 
schedule as the primary coordination mechanism in CCPM to manage human resources 
in a project context. 
Regardless of how resources interact, for constructing the critical chain, existence of a 
logical sequence of activities or events is essential. Pittman (1994, p.7) explicitly states: 
“No event can be repeated and no ‘looping back’ to predecessors is permitted.” The 
‘relay runner’ metaphor also assumes that projects consist of a sequence of distinct 
unidirectional processes. In this view each actor completes a task and hands over to the 
next actor. However, interaction between human resources when completing a task 
together is not always sequential. Thompson (1967, pp.54–65), for example,  
classifies processes into ‘independent’, ‘sequential’ and ‘reciprocal’ and suggests that 
interdependency increases from ‘independent’ to ‘sequential’ and to ‘reciprocal’. 
Moreover, the process itself may not be unidirectional. Interestingly, there are examples 
where CCPM has been successfully applied to projects with iterative loops or with 
reciprocal dependencies (Mirzaei, 2016). This was made possible by either allowing 
reciprocal iteration at the task level [Figure 4(a)] or allowing iterations at a higher level 
than the project [Figure 4(b)]; in both cases the critical chain itself does not contain any 
loops. 
Figure 4 (a) Reciprocal iteration within tasks and critical chain at the project level (b) Critical 
chain at sub-project level and iteration at higher level (see online version for colours) 
 
(a) 
 
(b) 
Source: Mirzaei (2016) 
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Both these approaches are consistent with the CCPM literature. This is because there is 
no general rule to say to what level a major task should be broken down. For example, 
Srinivasan et al. (2007) refer to tasks with hourly measures, which indicates fine 
granularity, whilst Newbold and Lynch (2014, p.23) in their book The Project Manifesto: 
Transforming Your Life and Work with Critical Chain Values state: “We created a high 
level map in order to get a 30,000-foot picture of the project.” 
A further factor predicating the use of a schedule as the core coordination mechanism 
is that projects always use a non-dedicated team whose members enter and leave the 
project sequentially and are best coordinated via a schedule. A classic example would be 
tradespeople entering and leaving a building site, who perform specialised tasks that must 
often be undertaken in a strict sequence. If the site is not ready for their task, they will 
leave and return later or they will have to wait idle until their task starts. To prevent such 
costly incidents, project managers add buffer within individual tasks, which delays the 
project. It can be argued that avoiding deadlines and milestones in the critical chain and 
encouraging the right behaviours via the relay runner mindset, combines mutual 
adjustment with the traditional view of a schedule. However, in situations where team 
members substitute for each other where needed, a dedicated team (where all project 
team members work together throughout the project, e.g., Scrum) can reduce impact of 
variability in the project schedule. In such context the process becomes reciprocal and 
coordination is mostly facilitated via mutual adjustment (Mirzaei and Mabin, 2015). 
Thompson (1967) argues that as interdependency increases, the demand for 
coordination changes. Low levels of interdependency can be managed by planning and 
scheduling, while higher levels of interdependency require various mutual adjustment 
mechanisms. It is argued here that buffer management and relay runner ethics are forms 
of mutual adjustment. We contend that it is the combination of both these mechanisms 
that provides a further clue to tailoring CCPM to different contexts. 
The above discussion extends our understanding of CCPM assumptions. Table 3 
summarises the above assumptions in relation to steps in the process of 5FS discussed 
earlier. 
Table 3 Summary of CCPM assumptions 
Five focusing steps (5FS) CCPM assumptions highlighted in this paper 
Prerequisite 1. Define the 
system and its goal 
Project is one system and there is unity of purpose. Human 
behaviour follows cause-and-effect logic. If a system is well 
designed, complexity due to human behaviour can be managed. 
Prerequisite 2. Define the 
measurements that align 
the system to that 
purpose 
Project delivers a minimum viable product that generates a fixed 
throughput. This product is defined using necessity-based logic, 
prior to project execution. Project throughput is zero until 
completion. Therefore, projects are urgent and duration is their core 
measure. 
1 Identify the system’s 
constraint(s) 
Project comprises a unidirectional sequence of events or tasks with 
no loops, where the longest chain defines its duration. 
2 Decide how to 
exploit the system’s 
constraint(s) 
The only way to reduce duration is to shorten the critical chain by 
fast tracking, shared padding and eliminating schedule conflicts of 
resources and the schedule is the primary coordination mechanism. 
3 Subordinate 
everything to the 
above decision 
A project is executed by a non-dedicated team of multiple 
specialised resources and variability needs to be managed using 
buffer management to coordinate members leaving and returning to 
the project. 
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This section concludes by presenting these five characteristics to be considered when 
applying CCPM: unity of purpose, fixed throughput, urgency, sequential workflow and a 
non-dedicated team. 
6 Conclusions 
This research responds to a call for undertaking assumption-challenging research and 
rethinking existing concepts in project management. We have integrated CCPM’s explicit 
and implicit assumptions with the aim of better understanding CCPM, its core advantages 
and its assumptions about project environments. 
The recorded successful applications of CCPM represent a diverse range of projects. 
Analysis of CCPM literature indicates that CCPM was created in response to prevailing 
problems observed while using existing scheduling methods: CPM and PERT. These 
methods overlooked human behaviour and the dynamic nature of execution processes, 
which led to various dilemmas during execution. With its roots in TOC, CCPM attempts 
to improve project performance by exploiting the project constraint – defined in CCPM 
as the longest chain of dependent activities taking into account both task dependencies 
and resources. Further analysis of the CCPM literature revealed that CCPM perceives a 
project as a means of delivering a fixed predefined value as fast as possible. Using 
necessity-based logic, CCPM formulates scope as the minimum viable solution and 
attempts to prevent scope creep. CCPM’s commonly used metaphor, the relay runner, 
assumes a specific allocation of tasks to resources and a sequential process. CCPM 
engineers a system to influence human behaviour, while its execution process, buffer 
management, coordinates people using both the CC schedule and mutual adjustment. We 
identified five characteristics that projects need to have, or be adapted to have, in order 
for CCPM to fully apply and provide the expected benefits. These characteristics are: 
unity of purpose, fixed throughput, urgency, sequential workflow and a non-dedicated 
team. 
Further analyses also revealed that effective application of CCPM requires 
appropriate measurement systems. This is because the way in which performance is 
defined and measured directly affects all decisions in a system. This answers the second 
question raised regarding use of the CCPM scheduling method in isolation from its 
underpinning philosophy. It is argued here that the definitions of a project’s goal and its 
value put the rest of the measures of a project into perspective. CCPM presents itself as a 
device that brings focus to project environments, not just in the planning process but 
throughout execution. The emphasis on scheduling is based on perceived urgency in the 
project environment as well as viewing the schedule as the primary coordination 
mechanism; however, to treat CCPM merely as a scheduling method, divorced from its 
basic philosophy, is unlikely to yield the full benefits. 
6.1 Implications for practice 
With these assumptions explicitly stated, project management practitioners can assess 
whether their project meets these assumptions before deciding whether or not to use 
CCPM. They can also examine what aspects of CCPM should be altered to accommodate 
their specific requirements, or vice versa; what type of changes they need to make to their 
project in order to gain core benefits of CCPM. This includes discussions around 
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accommodating iteration and reciprocal dependencies and dealing with uncertainty, how 
resources are allocated and managed, how the project scope is defined and so on. In 
addition, practitioners can use these propositions to examine the ways in which CCPM 
can be improved to better suit their projects and to devise alternative solutions that take 
advantage of CCPM’s underpinning concepts, in this way managing projects according 
to each project’s core constraint. 
Likewise, in a multi-project environment the application of TOC to project 
environments is not entirely different from the application of TOC to any other 
environment. The core constraints may not be prejudged to be a resource, or an 
integration point or the number of projects being worked on. Instead, the core constraints 
are identified by a thorough analysis of the system, its goal and how it functions. 
6.2 Implications for research 
In this paper, the assumptions of CCPM were made explicit after in-depth analysis of the 
CCPM literature. This research contributes to CCPM by defining clear boundaries and 
providing the logical reasons for these boundaries. The notion of project characteristics 
and their potential impact on definition of core constraints, serves as a base for future 
studies on constraint classification for projects. TOC thinking-process tools can enhance 
future research in identifying core constraints. Future research can also validate these 
assumptions using empirical data. Another area for future research would be to identify 
how CCPM practitioners adapt CCPM or accommodate these assumptions in the context 
of their projects. In particular, more case study reporting is required to provide rich 
description that can highlight the relevance of current theoretical debates to practice. 
This study suggests answering the question of applicability of a project management 
method by examining what assumptions were made when proposing the method. The 
process identifies and extracts the often-implicit assumptions of CCPM as an example of 
an already-existing method and reconstructs its underpinning model. By comparing this 
model with actual projects (whether or not they used the particular method), we can gain 
insight into the logic that connects characteristics of actual projects to the functions of a 
particular method. These propositions can also provide insights into the existing and 
future research that seeks to compare and contrast project management methods for 
particular types of projects. 
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